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STEREOCOMPARATOR SCHEDULE o October §, 1970
Completion Dlate
1. 'Installatiog of revised 1nterferometérs and mirrors October 30, 1970
2. Installation of revised Interferometer electronics November 6, 1870
3. Installation of revised counting logic = - Qctober 23, 1970 - -
4. Completion of vibration dampers ‘ Nov'ember 6, 1970
5. - Completion of :'computer program Noqgfnbjefww," 1970
6. Acceptance test in-plant (s pec. 70] Ianuaryr'ls, 1971
- {Work to start December 11, 1970) | B -
7. Packing, shipping, and unpacking ﬁs Jan, 71] February 12, 1671
... {Work to begin January 18, 1971) . . ,
8. Assembly at site (26reb. 71] March 26, 1971
- _ _fwork to begin February 8, 1971) L
9. Pre;acc:eptance test by (23 March 71J April 23, 1971
10, Final acceptance test C7 April 71} May. 7, 1971

by I:land Customer

Dates in parenthesis are the earliest possible dates. C 7

Declass Review by NIMA/DOD
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9 Nov.
16 Nov.

25 Nov.

30 Nov.
11 Dec.

7 Dec.

14 Dec.

18 Dec.
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HPSC Program-

Esrliest Possible Schedule

Arrival of Operabor forJOn-the-Job Training
Arrival of TE to start Part I of Preacceptance Tests

Departure of Operator and TOE Man (Earlier Departure
Possible if the Tests Go Well)

The sbove listed training and testing will take place after
7 p.m. on weekdays and all day Saturday and Sunday.

Arrival of Maintenance Man for On-the-Job Electronic Training
Completion of Maintenance Training

Arrival of Two Operators and Two Computer Programmers for
Familiarization and Training

Arrival of TOE Man for Part II of Preacceptance Tests

Completion of Tests and Departure of Customer Personnel



